

BART Agreement Number: 6M8149

Approval Date: 9/27/21

Work Plan No. B.08-03 – 34.5kV A Line Cable Replacement - DSDC

Scope:

2.1 CONTINUED ENGINEERING SERVICES FOR A LINE CONSTRUCTION

During construction, the WSP team will assist with technical aspects of the construction contract management and administration, such as:

1. Respond to requests for information (RFI's) as directed by the CM team/BART PM.
2. Review submittals typically within 10 working days of receiving the submittals, or as directed by the CM team/BART PM.
3. Attend construction meetings onsite or via teleconference as requested by the CM team/BART PM.
4. Attend site visits to observe equipment testing and critical construction activities, conduct field investigations and as requested by the CM team/BART PM.
5. Support the CM team/BART PM in preparing change notices by providing new and/or revised signed documents (specifications, drawings, sketches, etc.) and cost estimates, Provide a time estimate indicating when the supporting documents and estimates will be completed within 7 working days of being notified of the change.
6. Support the CM team/BART PM in preparing punch lists during Final Inspection as needed.
7. When requested, assist in the review of Potential Claims and Claims
8. Support the CM team with coordination and document control as needed.

Prime: WSP

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
OPAC	\$ 512,215	Y	Y

Total Work Plan Value: \$ 1,448,116