
 Citizens’ Oversight Committee Meeting Minutes

 
Meeting No. 7  – 
Scheduled Meeting 

Meeting Date October 13, 2009 

Meeting Time 4:30 – 
6:00 p.m. 

Recorded By N. Briley 

Attendees: 
Current Members:  Alternates:  Staff: 

Amin Almuti 
Elmo Wedderburn 
James Zumwalt 

Bob Barksdale 
Lawrence Donovan 
William Kaplan 
Guy Miller 

Claudia Spencer 
 

Naomi Briley 
Tom Horton 

Molly McArthur 
 

Agenda Item  Action Taken 

Welcome & 

Introduction 

Introduction of Members, Alternates, and Staff present. 

Public Comment  No comments. 

Review of 

Administrative Matters 

The COC reviewed the minutes from the July 14, 2009 meeting. A 

member noted that on page 5, it should read “a few,” not “one” 

…”contractors be responsible for the entire contract…” Staff noted 

that they would make correction and email to COC members to 

approve before posting to BART website.  

  

Bond Investment 

Report 

Scott Schroeder, BART Controller Treasurer, provided the Committee 

with a summary of the quarterly financial report.  

 

A COC member asked if there had been any significant changes in the 

report since it was last presented.  

 

Staff noted that there were not any significant changes.  
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A member asked if the interest from investments is invested in the 

same pool or a different pool.  

 

Staff noted that the question would be forwarded to S. Schroeder and 

presented to members at the next meeting.  

COC Committee 

Report to BART Board 

Staff gave a summary of COC Chair H. Andy Franklin’s presentation 

to BART Board: M. McArthur stated that the Board commended 

efforts made by COC Chair and COC members. BART Board was 

gratified by the committee’s efforts and the presentation of the report 

was well received.  

COC Recruitment 

2010‐2012 

Staff explained that BART will soon be looking for new members to 

join the COC for the 2010‐2012 term.  

 

Staff explained that current members and alternates are encouraged to 

apply for the same seat, or for another seat. Members are allowed to 

serve two consecutive terms. Those members who have served two 

terms may still apply for an alternate seat. Staff requested that those 

members who are not interested in serving again think about other 

friends or colleagues to recommend to staff.  

 

Staff noted that an email or letter is scheduled to go out to members in 

the next few weeks asking for their interest levels in serving on the 

COC again. Staff asked members to take the next few weeks to 

consider re‐application to the Committee.  
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A member asked how long the term would last.  

 

Staff replied that the term may last two years, or until the end of the 

ESP program in 2013, depending on what the BART Board of 

Directors decides.  

Project Updates  Project staff gave an overview of project progress to date:  

Project staff noted very little change in design.  

 

A member asked if “design” included preliminary engineering or 

final design.  

 

Project staff replied that “design” refers to both preliminary 

engineering and final design.   

 

A member asked what the processing was like through the Feds and 

Caltrans.  

 

Staff replied that contract has to get the right ‐ of ‐ way and 

certification completed, and then the contract must make a funds 

request.  

 

A member asked if the state furloughs are affecting the ESP schedule.  

 

Staff replied that the furloughs did sometimes affect the ESP schedule. 

 

Staff stated that the 4th Street Storage Building contract and West 
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Oakland Aerials contract are on schedule to go to the BART Board 

next week. The MUNI /Underground contract, which includes the 

MUNI Church Street Station, MacArthur Station and Lake Merritt 

Station, was completed on schedule and closed at minus 4% cost 

growth. The Yard and Shops contract is in procurement but set to be 

released very soon. Rockridge Station and West Oakland Station are 

currently in construction. Two locations in the Transbay Tube contract 

between Oakland and San Francisco are still being analyzed: one near 

the port of Oakland, and the other near Yerba Buena Island. The ESP 

is still looking into whether or not these two locations really need a 

retrofit.  

 

Financial Report  Project Staff explained Financial Report:  

 

The current expended budget is $170,286,574. The program funding 

amounts have changed but overall forecast remains at $980 million. 

Some funds such as the Regional Measure 2 Funds were reduced.  

 

A member asked: “What is the chance of any other funds being 

reduced?” 

 

Staff replied: “The only funding source with associated risk is Caltrans 

because of current state and federal circumstances, they are not sure if 

they will be able to fund.” 

 

A member asked about how the State Transportation Improvement 
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Program (STIP) money was added  

 

Staff replied that the STIP money was a swap for Regional Measure 2 

money. 

 

A member asked about the likelihood of the STIP money being 

reduced.  

 

Staff answered that it is very unlikely that the STIP money will be 

reduced. If the money is not spent it will expire, and MTC has no 

other current projects ready to use the funds.  

 

A member asked: “The worst case scenario is that Caltrans says that 

$134 million is not available?”  

 

Staff replied: “Even if this happened we would still have sufficient 

bond money in the reserves to make up for it. “  

 

A member asked: “When looking at Environmental, Engineering and 

Construction Management, how sure are you of the $216 million, 

since it has almost doubled since baseline?” 

 

Staff replied: “$186 million is the maximum amount that they can 

spend; the other $30 million is environmental, which is already done. 

Construction management accounts for around $20 million.” 
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A member asked who the current Construction Management Firms 

(CMs) were.  

 

Staff replied that the current CMs are Aecom, The Allen Group, Jacobs 

URS and PGH Wong.  

 

A member asked: “Who do they report to?” 

 

Staff replied: “The CMs report to BART.” 

 

A member asked if there could be any advantage to adding an 

operability subsection. 

 

Staff replied that the operability and life safety are broken out into 

separate contracts. For instance, R Line is split into two separate 

contracts. 

 

A member asked: “What have you discussed as far as strategies for 

accelerating operability?” 

 

Staff replied: “The problem is that the issues are not on the 

engineering side, they are on right‐of‐way and funding side.” 

 

A member asked: “How about an early start date?”  

 

Staff replied: “On current construction we have done this to keep 
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contractors on schedule. When a contractor fell behind, we went to 

those in charge of parking and we were able to increase work space, 

so contractors could work on other sections in the meantime, rather 

than falling behind.” 

New Business Items  A member asked if the next COC term would last 2 years, or 3 years, 

since the ESP program is expected to end in 2013.  

 

Staff replied that even though the anticipated construction completion 

date is 2013, it may go on until 2014. The BART Board will make the 

decision of the term length if the ESP program does in fact end in 

2013.  

 

A member asked: “Who will audit the project at its completion?” 

 

Staff responded that Terry Green will audit the report for the 

committee.  

 

A member asked for information regarding project management:  

“In light of audit report and suggestions, we would like to ask if staff 

would provide more details on project management decisions. What 

is the process? Who makes the decisions? How? We would also like to 

see an organizational chart on stakeholders. We need an 

understanding of review and approach process, periodic bid reports, 

change orders, etc.” 

 

Staff replied that information would be gathered for the next COC 
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meeting. 

Selection of Future 

Meeting Time and Date 

The next meeting was scheduled for Wednesday, January 27, 2010 and 

later rescheduled for January 20, 2010.  

Public Comment  No public comment. 

Adjournment  The meeting was adjourned at approximately 6:00 p.m. 
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