

BART Agreement Number: 6M8142

Approval Date: 12/02/21

**Work Plan No. A09-02 – Add'l Longitudinal Analyses in Zone 3 and 3D
Analyses in Zone 5/6**

Scope:

Bay Area Rapid Transit (BART) Transbay Tube (TBT) retrofit project is undergoing refinements to reduce construction cost, including re-evaluating the Design Base Earthquake (DBE) ground motions in light of most recent developments and understanding of the seismology and local seismicity then reanalyze the current TBT retrofit design with these revised motions.

Prime: AECOM

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
SC Solutions	\$ 39,903	N	N
Fugro	\$ 38,493	N	N

Total Work Plan Value: \$ 86,006