

BART Agreement Number: 6M8176

Approval Date: 01/07/22

Work Plan No. A12-01 – CBTC Contracts Manager

Scope:

CONSULTANT will provide a Contracts Manager for a period of 24 Months (FY 22 through FY 23) to support Contract 49GH-110 CBTC Hitachi Contract implementation. The scope of work includes the following tasks:

- a) Support the CBTC Project in accordance with the Contract Documents and the latest edition of the BART DB Oversight Manual.
- b) Coordinate with the District's various departments occupying or responsible for the affected changes.
- c) Conduct regular and special meetings, as required.
- d) Quality Assurance before and during above design and phasing.
- e) Coordinate with BART departments (Train Control Engineering, Electrical Engineering, Train Control Maintenance, Electrical Maintenance, Track and Structures, RS&S and Operations), as required.
- f) Utilizing and updating the Project Management Software database system.
- g) Be aware of the Integrated Schedule for the Project that includes design and construction and District activities.

Prime: PGH Wong

Subconsultant: None

Total Work Plan Value: \$ 996,191