
Item # Station Elevator and (train direction) Elevator Work

Start Date of 

Construction 

End Date of 

Construction 

Paratransit 

Provided 

(yes/no)

Date 

Modified

1 12th St (Street) floor COMPLETED COMPLETED -

2 El Cerrito Plaza (Platform: Richmond) floor/doors COMPLETED COMPLETED -

3 Rockridge (Street/Platform: All Trains) floor COMPLETED COMPLETED -

4 El Cerrito Plaza (Platform: San Francisco, Fremont) floor/doors COMPLETED COMPLETED -

5 Dublin/Pleasanton (Platform: All Trains) floor COMPLETED COMPLETED -

6 Castro Valley (Platform: All Trains) floor COMPLETED COMPLETED -

7 12th St (Street) floor COMPLETED COMPLETED -

8 12th St (Platform: All Trains) floor COMPLETED COMPLETED -

9 19th St (Street) floor COMPLETED COMPLETED -

10 19th St (Platform: All Trains) floor COMPLETED COMPLETED -

11 South Hayward (Platform: San Francisco) floor COMPLETED COMPLETED -

12 South Hayward (Platform: Fremont) floor COMPLETED COMPLETED -

13 Berkeley (Street) floor COMPLETED COMPLETED -

14 Berkeley (Platform: All Trains) floor COMPLETED COMPLETED -

15 Ashby (Platform: All Trains) floor COMPLETED COMPLETED -

16 North Berkeley (Platform: All Trains) floor COMPLETED COMPLETED -

17 El Cerrito Del Norte (Parking Structure) floor COMPLETED COMPLETED -

18 El Cerrito Del Norte (Parking Structure) floor COMPLETED COMPLETED -

19 Coliseum (Pedestrian Overpass) floor/doors COMPLETED COMPLETED -

20 Coliseum (Platform: All Trains) floor COMPLETED COMPLETED -

21 Bay Fair (Platform: All Trains) floor/doors COMPLETED COMPLETED yes

22 Civic Center (Street) floor COMPLETED COMPLETED

23 Civic Center (Platform: All Trains) floor COMPLETED COMPLETED

24 Hayward (Parking Structure) floor COMPLETED COMPLETED

25 Hayward (Parking Structure) floor COMPLETED COMPLETED

26 Daly City (Parking Structure) floor COMPLETED COMPLETED

27 Daly City (Platform: San Francisco) floor COMPLETED COMPLETED 9/13/2016

28 San Leandro (Platform: San Francisco, Richmond) floor/doors COMPLETED COMPLETED no

29 Daly City (Parking Structure)     M90-60 floor COMPLETED COMPLETED

30 Daly City (Platform: Millbrae, SFO)     M90-40 floor COMPLETED COMPLETED 9/13/2016

31 Colma (Parking Structure)     W10-86 floor COMPLETED COMPLETED no 9/19/2016

32 Fruitvale (Platform: Fremont)     A20-2 floor COMPLETED COMPLETED no

33 El Cerrito Del Norte (Platform: Richmond)     R50-49 floor/doors COMPLETED COMPLETED no 9/20/2016

34 Glen Park (Platform: All Trains)     M70-37 floor COMPLETED COMPLETED yes 9/8/2016

35 Colma (Platform: All Trains)     W10-90 floor COMPLETED COMPLETED yes 9/28/2016

36 Ashby (Platform: All Trains)     R10-43 floor COMPLETED COMPLETED no 9/20/2016

37 Powell (Street)     M30-54 floor COMPLETED COMPLETED no 10/14/2016

38 Powell (Platform: All Trains)     M30-55 floor/doors COMPLETED COMPLETED no 9/22/2016

39 24th St. (Street)     M60-35 floor COMPLETED COMPLETED yes 10/14/2016

40 24th St. (Platform: All Trains)     M60-36 floor/doors COMPLETED COMPLETED yes

41 West Oakland (Platform: San Francisco)     M10-26 floor COMPLETED COMPLETED yes 9/21/2016

42 West Oakland (Platform: Richmond, Fremont, Pittsburg/Baypoint)   M10-27 floor COMPLETED COMPLETED yes 10/17/2016

43 Montgomery (Street)     M20-52 doors COMPLETED COMPLETED no 10/17/2016

44 El Cerrito Del Norte (Platform: San Francisco, Fremont)     R50-50 floor COMPLETED COMPLETED no 10/27/2016

45 16th St. (Street)     M50-33 floor 28-Nov 2-Dec

46 16th St. (Platform: All Trains)     M50-34 floor 28-Nov 2-Dec

47 Fruitvale (Platform: Fremont)     A20-1 floor 5-Dec 9-Dec no

48 San Leandro (Platform: Fremont)     A40-5 floor 5-Dec 9-Dec no

49 Hayward (Platform: San Francisco, Richmond)     A60-7 floor 5-Dec 9-Dec no

50 Hayward (Platform: Fremont)     A60-8 floor 12-Dec 16-Dec no

51 Fremont (Platform: All Trains)     A90-13 floor 12-Dec 16-Dec yes

52 Montgomery (Street)     M20-52 floor 2-Jan 6-Jan no 10/17/2016

53 Montgomery (Platform: All Trains)     M20-53 floor 2-Jan 6-Jan no 10/17/2016

54 Lafayette (Platform: All Trains)     C30-16 floor 9-Jan 13-Jan no

55 Pleasant Hill (Platform: Pittsburg/Baypoint)     C50-20 floor 9-Jan 13-Jan no

56 MacArthur (Platform: Pittsburg/Baypoint, Richmond)     K30-119 floor/doors 9-Jan 27-Jan no

57 Richmond (Platform: All Trains)     R60-51 floor 16-Jan 20-Jan

58 Richmond (Amtrak Platform)     R60-58 floor 16-Jan 20-Jan

59 Richmond (Street)     R60-61 floor 16-Jan 20-Jan

60 Orinda (Platform: All Trains)     C20-15 floor 30-Jan 3-Feb yes

61 Pleasant Hill (Platform: San Francisco)     C50-19 floor 30-Jan 3-Feb no

62 MacArthur (Platform: San Francisco, Fremont)     K30-118 floor/doors 30-Jan 24-Feb no

63 Lake Merritt (Street)     A10-28 floor/doors 6-Feb 24-Feb yes 9/20/2016

64 Walnut Creek (Parking Structure)     C40-84 floor 6-Feb 10-Feb

65 Walnut Creek (Parking Structure)     C40-85 floor 6-Feb 10-Feb

66 Pleasant Hill (Parking Structure)     C50-129 floor 13-Feb 17-Feb no

67 Walnut Creek (Platform: San Francisco)     C40-18 floor 13-Feb 17-Feb no

68 Pleasant Hill (Parking Structure)     C50-127 floor 27-Feb 3-Mar

69 Pleasant Hill (Parking Structure)     C50-128 floor 27-Feb 3-Mar

70 Embarcadero (Street)     M16-62 floor/doors 27-Feb 31-Mar

71 Embarcadero (Platform: All Trains)     M16-63 floor/doors 27-Feb 31-Mar

72 Pittsburg/Baypoint (Pedestrian Overpass)     C80-93 floor 6-Mar 10-Mar

73 Pittsburg/Baypoint (Platform: All Trains)     C80-94 floor 6-Mar 10-Mar

74 Walnut Creek (Platform: Pittsburg/Baypoint)     C40-17 floor 13-Mar 17-Mar no

75 Concord (Parking Structure)     C60-78 floor 13-Mar 17-Mar

76 Concord (Parking Structure)     C60-79 floor 13-Mar 17-Mar

77 West Dublin/Pleasanton (Platform: All Trains)     L20-132 floor 20-Mar 24-Mar yes 9/20/2016

78 Colma (Platform: All Trains)     W10-91 floor 3-Apr 7-Apr no 10/17/2016

79 Balboa Park (Platform: All Trains)     M80-38 floor 3-Apr 7-Apr yes 9/20/2016

80 Daly City (Tunnel Under John Daly Blvd.)     M90-70 floor 3-Apr 14-Apr

81 Daly City (Tunnel Under John Daly Blvd.)     M90-71 floor 3-Apr 14-Apr
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